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IROP specific objectives thematically build on intervention areas funded in the preceding programming period, particularly in the Integrated Operational Programme, regional operational programmes and partially in the Rural Development Programme. Experience gained in those programmes may be used for implementation of the support. 

I. Experience gained in thematic areas 
1. Transport infrastructure and mobility
· Decomposition of objectives and forms of support in the area of transport infrastructure and promotion of mobility in the 2007-2013 programming period were subject to other principles than are the starting points for the current programming period. Activities with a significant regional impact were allocated to IOP, with a focus on a common and uniform solution as a significant priority – transport was not the subject of support here, and to ROP, where priorities of support were considered from the regional viewpoint. In addition, certain activities were implemented under OP Cross-Border Cooperation.
· Approach of individual ROPs to transport infrastructure and promotion of mobility was considerably differentiated, the shares of allocated funds significantly varied. For instance, in ROP South-East it was almost ¼ of the funds, while in Moravia-Silesia less than 10%.
· The scope of supported activities was more or less of a general nature and was not directly linked to the existence or finalization of TEN-T network. The range of the supported activities was wide, from replacement of wearing course of the roads up to setting up of parameters of the standard of roads corresponding to their use.
· Selection of the supported projects was not closely linked to solution of environmental issues, primarily reduction of emissions and noise in municipalities caused by transport.
· As a result of gradual finalization of roads in the TEN-T network and gradual reconstruction of I class roads, the regional disproportions in transport accessibility, which is a key parameter of competitiveness of regions.
· In the field of mobility and sustainable forms of transport, the supported projects were rather of an ad hoc nature, without a unifying order. There was almost no support of transport management and intelligent transport systems. 
· Experience, identified problems, strategic documents linked to the Transport Sector Strategy, Stage 2, and principles of support defined in the EU Regulations became the basis for proposal of SOs 1.1 and 1.2 of IROP. The approach to proposals of objectives and forms of support was formulated within the partnership primarily with the regional entities in the working group established under the IROP Steering Committee.
· Of key importance is a close and regular cooperation with regions as the main beneficiaries and organizers of integrated transport (negotiations, working group).
· The beneficiaries of projects of roads and cycle paths must have a definition of priority investments (multicriteria assessment) and gradually implement their project plans in a volume higher than are annual allocations.
· Construction of cycle paths on the basis of the respective part of the transport strategy of the region and the cycle transport strategy. Involvement of cycle transport coordinators (active mostly in big cities and concentrating on their background) in the preparation of conditions of calls.
· Cooperation with a coordinator of the regional integrated system and with the transport department of regional offices in defining conditions of calls in the field of public transport (vehicles, terminals).
· A call announced in advance, related to preparation of Plans of sustainable mobility, public transport promotion, mainly as concerns school-age children, mobility information centre etc.

2. Integrated rescue system, risk prevention and management 
· To consider the volume of activities contracted with the Česká pošta (Czech Post), ICT branch as the supplier of ICT services for public administration, pursuant to exception of Section 18 of the Act on Public Procurement, in view of capacities of the mentioned Česká pošta branch and the associated delivery deadlines. 
· The complicated structure of beneficiaries of the Police Presidium CR and 13 Regional Police Directorates, General Directorate of the Fire Rescue Service of the Czech Republic and 13 Regional Fire Rescue Services, 13 Regional medical emergency services and the resulting highly demanding coordination of projects that must have a nation-wide uniform solution. This applies primarily to the uniform standards for technology and interconnecting information system interfaces.
· Specialized, unique technologies and the associated problems arising from public procurements. In public tenders it often happens that only one bid is submitted or the applicants are excluded. As a result the tenders must be repeated. This concerns particularly highly specialized technologies, produced by only one manufacturer. 
· Absence of coordination of individual medical emergency services on the national level limits possibilities of uniform management.  
· Good experience within regional operational programmes was gained in coordination of preparation and implementation of the key project of the Integrated Security Centre with the region, city and the Integrated Rescue System units.

3. Infrastructure for social integration 
· Coordination of projects funded under IOP with the OP HRE projects is essential since the beginning of a project plan.
· In the field of support of social integration (transformation of social services, investments in social services facilities, social economy) it is necessary to harmonize the social issues and building of infrastructure. At the beginning the system was not clearly set up and interconnected, it had to be gradually fine-tuned and the actors had to adapt to it. 
· Close communication must be established of the social services provider with the municipality and a link between the municipality budget and the community plan. Similarly important is the public opinion which must be stimulated since the very beginning of the preparation of the plan (involved in exchange of information should be the specialized public - NGO, police, authorities, physicians, provider of grant etc.)
· The main causes of lack of interest on the part of applicants include complicated technical conditions for the infrastructure, including hygienic standards, lack of funds for preparation and operation in case of non-profit organizations and small municipalities, a complicated process of project approval and its changes in the municipality authorities.
· The resulting recommendations are as follows:
· To cooperate with the National Centre for support of social services in preparation of social transformation projects since the beginning of the development of the project plan;
· To provide intensive consultation support to less experienced applicants by providers of aid;
· To simplify requirements and factual parameters set for social integration infrastructure; 
· To provide intensive support to the project preparation and implementation, to share best practices.

· To set up parameters of an optimum social network on the territory with socially excluded locations (emergency homes, asylum housing, coordination of public services) in cooperation with all interested entities (e.g. with the Social Inclusion Agency).

4. Social entrepreneurship 
· In the field of social entrepreneurship it is necessary to focus on a closer cooperation with the labour offices – identification of the unemployed in all types of socially excluded persons, not only the physically or mentally handicapped, in order to increase their independence on the social support, reduction of unemployment of the socially excluded persons.
· To seek original solutions of social problems (the current form of the support provided by the state to social enterprises does not correspond to their real needs).
· To provide products and services in a business-like and innovative way and use the profits primarily for fulfilment of social objectives.
· To provide a good example to be followed, in order to increase financial self-sufficiency and maintain or promote publicly useful activities of non-governmental non-profit organizations (financing in the form of a non-refundable financial support accompanied by counselling).
· To increase motivation, self-confidence and the will to assume risks on the part of potential social economy stakeholders.
· To support specialized and broad public discussions on social economy, sharing best practices from the 2007-2013 period and from abroad.

5. Infrastructure for providing health services 
· In the 2007 – 2013 programming period the support was directed primarily at acquisition of medical devices and reconstruction and construction of buildings. Therefore the aim in the 2014 - 2020 programming period are interventions in the healthcare system with a uniform coordination on the national level, based on evaluation of usefulness and taking into account the specific aspects and needs of individual territories.
· Due to a high specialization required for assessment of project applications, the use of external independent and specialized experts for assessment of technical specifications and prices of devices purchased from the structural funds has proved successful within control of the entire process of implementation and the purposefulness and economy of the expenditure.
· Priorities of the 2007 – 2013 programming period were reduced to a group of applicants that was directly linked to the obligation of being listed in the Bulletin of the Ministry of Health which regulates the given specialized network. The interest in purchase of medical technology was high and projects were submitted almost always by all potential beneficiaries. For this reason it was easy to estimate the absorption capacity and allocation of calls. For the 2014+ period, criteria have been set in the field of follow-up care for its providers, which define similarly the range of applicants.
· Purposefulness of the support is partially ensured by defining the technological equipment in the Standards of equipment of national networks.
· The specific features of the medical technology market are reflected also in public contracts – low number of bids (one bid submitted almost in half of the cases) are given by the market conditions. Competition is not sufficient, the companies may agree on division of the market and tenderers may have high bid requirements.
· In the 2007 - 2013 programming period, interventions in the healthcare infrastructure outside IOP were not negotiated with health insurance companies, therefore a requirement has been set in case of the follow-up care concept, for submission of affirmative statement of health insurance companies on project implementation.

6. Infrastructure for education and lifelong learning 
· In the field of educational infrastructure it is necessary to take into account the already completed interventions from Regional Operational Programmes. However, it is necessary to interconnect better the infrastructure interventions with the ESF ones.
· In case of the secondary education system it is important to promote cooperation with regions as the main holders of secondary education system (negotiations, working groups).
· The need for a strategy on the part of regions in the field of secondary education system, coordination with demands of the labour market – e.g. in the form of cooperation of business entities, schools and other institutions.
· The model has proved successful, of simplified reporting of indirect costs on the basis of flat rates.

7. Improving energy performance in the housing sector 
· Energy savings in the housing sector were supported in the past programming period under IOP and through national programmes Panel and New panel +, and the New Green Savings Programme. As a result, the form of support was fragmented into several potential resources, which contributed to mutual competition among individual forms of support. Therefore, individual forms of support will be sorted in the following period to prevent its providing to an applicant from more national resources or EU structural funds for the same activity (see Memorandum between MRD and MoE). 
· The scope of support in the housing sector under IOP did not have a general impact. The support related to so called deprived zones in cities with a population of at least 20 thousand inhabitants and was combined with the support of revitalization of the public space. Thus a significant part of the housing fund in the Czech Republic was excluded from the possibility to get a support. Therefore the newly set rules will be applied on a broader basis, without a link to a zone determined in advance. 
· Selection of projects was not linked strongly enough to addressing environmental problems in the given location; the newly selected form of support already takes into account this aspect. In locations with a strongly deprived structure (pilot projects focused on socially excluded locations), the aid was combined by means of an integrated approach; investments in improving the energy performance of buildings may be interconnected with other activities under other OP (combination of energy savings in public buildings, investments in the social field etc.)
8. Cultural and natural heritage 
· Where funds are invested in improvement of accessibility and use of the cultural and natural heritage, the implementation of such a project must be accompanied by appropriate publicity.
· Activities supporting improvement of accessibility of the cultural and natural heritage help in certain cases mitigate socioeconomic regional disparities and in a number of cases they are the only economically sustainable activity in a territory with highly limited conditions for manufacturing activities.
· The Monument Fund of the Czech Republic has been for a long time underfinanced, there are problems with unsettled ownership rights, record keeping and monitoring of monuments. Especially municipalities lack adequate resources for reconstruction of monuments or at least conservation of their current condition. 
· With the help of the European funds in the 2007-2013 period, progress has been achieved in providing support to cultural-historical monuments. The sector of cultural heritage was supported under IOP, Regional Operational Programmes and the Rural Development Programme. Support from IOP, Regional Operational Programmes and Cross-border Cooperation Programmes was provided also to the tourism sector.
· Support under IOP related primarily to sample projects of reconstruction and use of the most prominent parts of the Fund of Immovable Monuments CR – UNESCO monuments or national cultural monuments. Based on the experience in reconstructions of these monuments, the limit of eligible expenditure will be reduced from CZK 500 million to a lower amount. It applied to projects with several-year implementation period.
· Based on the experience gained within IOP, the public support in the field of cultural and natural heritage will be addressed also in IROP by a block exemption.
· An important experience is unpredictability of archeologic findings and the resulting delays in implementation and incurrence of additional costs. 
· Regional operational programmes for support of the national cultural monuments from IOP were associated with thematically and location-specific calls to submit projects in the field of tourism or transport infrastructure. 
· In regional operational programmes the field of culture was closely interconnected with tourism in the common priority axis. The objective of the priority axis focused on tourism under ROP was to increase of attractiveness of the respective region for the purposes of tourism by improvement of its infrastructure, services, information awareness and publicity. In the field of culture this included particularly reconstruction of cultural monuments, technical monuments or cultural sights with the aim to use them for tourism purposes, including the associated infrastructure. Within the above mentioned activities, support was provided also to development of complementary tourism infrastructure, primarily roads leading to touristic destinations, including car parks, and publicity, however, only in linkage to the above mentioned activities.
· In compliance with the Position Paper, IROP does not include touristic facilities such as hotels, recreational facilities and spas. Similarly funds will not be provided to publicity campaigns e.g. presenting the Czech Republic as a touristic destination.

9. eGovernment
· A significant risk is inadequate capacity, employee turnover, competence and qualification of project teams in the state organizational units, which cause delays in implementation, errors and ineligible expenditure. 
· It is necessary to set out a clear plan of project implementation and use the already developed systems in public administration, and on this basis to ensure further development of eGovernment.
· The need for a flexible and functional coordination structure. In the course of IOP implementation, coordination was not clearly set and competencies were transferred over time. Under IROP it is important to set a clear functional structure on the basis of an inter-ministerial body, with involvement of local authorities, the projects of which are linked to the central solution.
· Launching of projects (the respective legislation basis), selection procedures and launching of project implementation is a highly complicated process (registration of the event, approval by the Ministry of Finance), therefore there is a real danger that it will be impossible to launch and implement a sufficient number of projects. 
· Complicated public contracts. In the field of information technologies it is difficult to set exact and at the same time non-discriminating requirements for deliveries, qualification and acceptance criteria, which hinders project implementation. This is associated with a high employee turnover and the inability to retain qualified staff in the public administration. Public administration does not have a sufficient number of qualified experts for a consistent definition of requirements and the following acceptance.
· Project implementation by a state organizational unit is complicated due to a high number of frequently uncoordinated internal instructions, procedures inside the organization that may contradict the instructions for applicants and beneficiaries. 
· An important limitation for further development of shared solutions in public administration is the fact that it is impossible for more ministries, public administration bodies to use their budget for financing implementation and mainly operation of ICT projects. 

10.  Territorial planning
· As part of territorial development support, the drafting of territorial analysis documents (TAD) was supported at the level of Regions and municipalities with extended powers, and territorial plans at the level of municipalities; in the case of TAD the absolute majority of the need was met while in the case of the territorial plans, and with respect to the limited funding, only a small part of the real allocation capacity was satisfied.
· With regard to the high effectiveness and benefits of that support for other areas of ESIF assistance and to the continuing high absorption capacity, there is an apparent need to continue the support towards drafting the instruments (documents) of territorial development in the 2014-2020 programming period, which has been confirmed in the Partnership Agreement.
· At present, the 3rd update of the territorial analysis documents is successfully under way. The TAD are a spatial planning instrument which was to a large degree supported significantly at its onset from IOP intervention 5.3. As it is a well-established territorial development document, its further financial support from the Structural Funds is no longer necessary.
· On the contrary, the territorial plans, also with respect to the new development needs (e.g. adaptation to climate change) and to the plans of common interest (e.g. the TEN-T, TEN-E or TEN-G networks), will need to be financially supported.
· In drafting the territorial plans it has shown necessary to address some plans in more detail, i.e. with the help of other territorial planning instruments such as regulatory plans, and to find conceptual solutions for some areas (e.g. the landscape, transport and technical infrastructure) through territorial studies.

11. Community-led Local Development 
· The main contribution of LEADER is the way the rural development actions are implemented and interconnected both inside rural regions and communities and by means of rural communities.
· LEADER uses local actions groups to offer rural actors (municipalities, microregions, associations and non-profit organizations, entrepreneurs) tools and open access to formulation and implementation of the development strategy of their region.
· This access at the same time ensures coordination at the level of a rural region, cooperation in the use of achieved outputs and, consequently, a global effect of a sustainable and diversified development of municipalities and communities.
· Leader principles are an especially suitable method for the development of rural areas, because by bringing together various entities acting in the given rural area these principles lead to positive effects. Broad public get the opportunity to be involved in the issues of individual areas namely through local action groups (LAG), especially by assuming decision-making powers.
· There are large and substantial differences among individual LAGs. On the one hand, there are LAGs that have not demonstrated that they work according to the Leader principles (lack of transparency, nepotism, lack of interest in the development of the region, a mere “channel for money”, low managerial standard). On the other hand, there are LAGs that should have much great autonomy and responsibility. 
· The Managing Authority of the Rural Development Programme (RDP) insufficiently supported partnership principles, focused merely on formal requirements and in the last two years it began to evaluate LAGs and thus indirectly lead them.
· The RDP Managing Authority did not try to interconnect the activity of LAGs with other management tools and it did not adequately communicate mainly with MRD, MoI and with regions. For instance Leader strategic plans and integrated strategies of the respective area were not reflected in the regional development programmes, in the activities of municipalities with extended powers, and but for a few attempts, they were not interconnected with such tools as Local agenda 21.
· Similarly, RDP was isolated in relation to other operational programmes and together with other OPs it contributed to lack of complex and integrated support of rural regions.
· Evaluations of Leader point out that there are no uniform monitoring indicators available, which hinders the evaluation of the method.
· For public administration representatives it is sometimes difficult to grasp the principle of inter-ministerial partnership, they do not use actively their own membership of LAG statutory bodies and thus the LEADER potential is not fully used. 
· The inter-ministerial partnership principle, establishment of LAGs and establishment of managing and decision-making authorities on the bottom-up basis, cooperation and networking unquestionably contribute to promotion of the social capital and mobilization of own resources of rural areas.
· The volume of finances allocated in RDP to the Leader axis IV was low and it could not satisfy strategic plans; in spite of this it was for a number of small municipalities the only resource of funding, that they used in this period. LAG supported their capacity as the applicant which was important in terms of the complicated nature of conditions for funding.
· Until 2013, approximately 9 850 projects were implemented in the rural areas through LAG activities. 

12. Technical assistance 
· The main problem of implementing projects financed from IOP TA was lack of experience of beneficiaries in drawing technical assistance (ministries in the role of intermediate bodies), which resulted both in withdrawals from project implementation and a significant amount of ineligible expenditure; 
· Negative experience has been gained in relation to efforts to implement projects that were planned for a period of more than 1 year and contained activities covering the whole area of intervention. Beneficiaries were unable to specify exactly the activities and changes were frequently made in the projects. For quality implementation of technical assistance projects it is recommended to set the project implementation period for about 1 year and each project should be focused only on 1 activity (e.g. publicity, training).
· A big problem within IOP were projects focused on administrative capacity, where ineligible expenditure was caused by failure to observe the methodological instructions for selection of employees, failure to comply with the Labour Code (e.g. conclusion of Agreements to complete a job and Agreements to perform work for a similar type of activity that was agreed in the employment contract etc.);
· Smooth spending of funds was also hindered by a complicated setup of the system of public procurement in the organisations of beneficiaries;
· Important experience is that the satisfaction of needs should be planned in advance, before the need becomes urgent. 
· Simplification of administration of technical assistance projects by providing the possibility not to document invoices and tax documents for less than CZK 10 000 per one accounting document.

13. Experience with the measure to support the Roma minority
· The Roma community was supported in the IOP in the form of pilot projects. Towns implementing their Integrated Urban Development Plans committed to implementing a part of the investment in the IUDP zones inhabited by socially excluded Roma inhabitants. The follow-up support in the IROP will not be limited to the deprived zones but will be applicable on a larger scale provided the territorial dimension rule is observed.
· The previous IOP activities, aimed at improving the environment in the zone (revitalisation of housing and public spaces) and at providing social services including social entrepreneurship support, will be followed up.
· With regard to positive experience it is recommended that an integrated approach be applied in supporting the inclusion of socially excluded inhabitants of the territory.
· Each activity should be indicated in the integrated strategy consistent with national strategies. With regard to previous experience where activities were limited to the relevant territory, it is recommended that an option be offered to implement support for socially excluded inhabitants also outside the above-mentioned integrated strategies.
· Experience with complementarity with the other operational programmes appears positive. Mainly synergies with support provided from ESF will guarantee higher effectiveness of investment and will have a positive impact on sustainability of the project outputs.
· In contrast to the previous period, it is necessary to ensure closer cooperation in the territory among the strategy holders, project beneficiaries and the relevant professional stakeholders (Office of the Government – Human Rights Section).

II. Experience in support implementation 
1. Introduction of  the principle Managing Authority =  provider of grant 
Essential experience related to the management of programme with several IBs. Only by respecting this principle the MA may manage and control the whole programme in terms of implementation and funding, and administration of individual intervention areas. It is important to unify the requirements put on beneficiaries and on the implementation structure by means of a uniform operational manual and rules for applicants and beneficiaries. 

2. Reduction of the number of information systems involved in project administration 
The risk of slowing down the programme implementation and of errors consists in irregular updates, service lapses, transfers of databases and financial statements, that minimize the period during which the project may be administered and the respective payments made in the information systems. 

3. Minimization of involvement of selection and evaluation committees in the process of project selection 
To use non-competitive calls and to set the selection criteria so as to limit to the maximum possible extent the subjective criteria and to put emphasis on the project usefulness and quality. There is a significant area of interventions that are focused on compensation of the minimum standard in a territory where it is not a case of competition between projects. An example may be projects on the development of territorial plans, equipment of hospitals listed in the bulletin of the national network of specialized care etc. 
4. Two-round call system 
For the specific objectives, where appropriate, (e.g. with a wide range of solutions for objectives), to use the system of two-round calls where the initial assessment of the project focuses on fulfilment of strategies and needs of the territory, and in the second phase detailed documentation is required. Benefits of the two-round call system: 
· Savings of time and funding, as the applicant is not required to submit complete project documents in the first round,
· Reducing administrative burden on evaluators who do not have to make a detailed appraisal of all projects, provided that only successful project plans from the first round will be admitted to the second round,
· Stimulation of potential applicants to submit interesting plans, as participation in the first round is not so financially demanding.

5. Setting the minimum limit of eligible expenditure, when it is efficient to implement a project co-financed from the structural funds 
The administrative burden of operational programmes grows primarily with the number of implemented projects and not with the volume of allocated funds. The programmes with a high number of small projects are more demanding from the administrative viewpoint than those with a small number of predominantly large projects; the average size of a selected project for all thematic and regional programmes was CZK 18.7 million. In OP Transport the average size is CZK 1.3 billion, in OP RDI over CZK 520 million, in OP EC CZK 4.5 million, in IOP CZK 4.2 million, in OPE CZK 9.1 million, and in OP HRE CZK 11.9 million. 
The high administrative burden associated with project preparation and implementation results in decrease of effectiveness of project implementation in dependence on their size. MAs are aware of this fact and in a number of cases they set limits for the size of the projects submitted.
In the 2014+ period, greater emphasis will be put on effectiveness of programmes. It may be expected that the pressure on a larger size of projects with relatively higher outputs shown by monitored indicators could contribute to a general increase of programme effectiveness. 
MAs should set limits on the amounts of total eligible expenditure of projects according to sectors and the supported activities. Setting of limits is associated with the requirements for the number of staff of the implementation structure which will lead to its greater economy. The setting of limits may be a barrier for certain types of projects that have specific features, therefore it is important to consider the limits very carefully and apply them where it is purposeful and the impact of introducing a limit is known in advance. 

6. Elimination of secondary and in terms of administration highly demanding  eligible expenditure 
When appraising grant applications, during checks and administration of payment claims, the verification and evaluation of the part of expenditure such as overhead costs, personnel costs or travel costs, appear to be more demanding in terms of administration than in the case of the decisive part of eligible expenditure which is important for achieving the project goals. 
Good experience in the field of simplified reporting of costs consists primarily in reduction of period of administration of applications for payment, reduction of error rate and elimination of unnecessary bureaucratic burden on the beneficiary and the provider of grant. Simplified reporting was introduced in case of complementary expenditure (typically human resources expenditure, expenditure associated with selection procedures, expenditure related to consultation and legal services, bank fees for account keeping etc.), in which analysis has confirmed that excessive amount of documents must be provided and checked in order to document an absolutely marginal part of expenditure.

7. Elimination of duplications and ineffective activities, mainly within controls 
The control system suffers from ineffectiveness and lack of coordination of activities inside and outside the implementation system. The controls (verifications) in the structural funds are adapted to the Czech control system and practices, although the European legislation accepts less demanding (in terms of capacity, administration and mainly time) forms and methods of performance of controls. 
The problem is the existence of controls, sanctions and levels of appeal, when two similar projects in the Czech Republic, even within one operational programme, may be subject to a different method of control and assessment by control bodies, depending on the type of budgetary rules. 
There is no platform or procedure that would allow planning and coordination of the control activity of one entity and it may happen that a beneficiary is visited within one week by two or more control groups that often check the same thing. The biggest problem is the fact that several inspections do not reveal errors and after a number of years comes another inspection and orders the beneficiary to return the grant. This results in legal uncertainty with liquidation impacts on beneficiaries. 

8. Inadequacy of budgetary instruments in relation to projects funded from ESIF
The budgeting of funds for projects co-financed from ESIF and the subsequent payment of funds from the state budget causes a lot of problems due to inappropriate application of procedures used for national subsidies. This results in duplication of the required source materials, or even in incompatibility of data and obstructions. An example is requesting data from the Grant registration system and State owned property administration (EDS/SMVS) and simultaneously data on the project budget in MS2014+, artificial split of grants between investment and non-investment, transfers among budgetary items, unnecessary issue of new legal acts, unnecessary procedures designed for another type of financing. Applicants, beneficiaries and administration are overburdened with bureaucratic acts, the aim of which is breakdown of expenditure and grants into statistical columns.

9. Integrated approaches – Integrated Urban Development Plans (IUDP) 
Relation between MA and the entity implementing the integrated instrument must be stipulated by a contractual agreement.
The entity implementing the integrated instrument must prepare a strategy for its territory.
The contractual agreement must contain basic parameters of integrated plan implementation that include monitoring indicators, financial plan of drawing of the allocation broken down by individual years, a procedure to be applied in case of failure to fulfil the financial plan and monitoring indicators.
Experience from regional operational programmes has shown that IUDP covered limited segments of urban development needs and the range of the supported areas was too narrow. It would be desirable to expand it substantially, so that the integrated strategies cover all major urban development needs, which would conduce to achievement of greater synergic effects and thus to the fulfilment of the basic purpose of the integrated instrument. 
The partnership principle in the IUDP development was fulfilled as a by-product (during development of strategies that were based on IUDP). The partnership principle should be fulfilled more consistently, already in the phase of preparation of the integrated instrument in the form of direct participation of all relevant partners.  
Allocation of financial means in EUR increases the risk of too many undertakings or failure to draw fully the allocation in view of exchange rate fluctuations in relation to CZK, a similar risk occurs in allocation in CZK. It is necessary to prepare a system of monitoring of allocations, in order to eliminate the risk of too many undertakings and insufficient drawing of funds and to provide MA with a reliable system of financial management.
MA approves the parameters of individual calls opened by the holders of the integrated strategies. That ensures financial management of the programme, compliance with the programme rules and transparent decision-making on the support of projects.
MA assesses the evaluation criteria used by towns, which ensures compliance with the principles of an equal and transparent approach. 
It is necessary to provide unquestionable procedures for the case where a grant application is submitted by a town which is the strategy holder, is responsible for project appraisal and recommends projects for funding.
Based on the experience it may be recommended that calls for integrated instruments are announced by Managing Authorities in coordination with the integrated instrument holders, preferably for all integrated instrument holders within one long-term continuous call. 
After the pre-selection of the project, the town is no longer involved in further administration, control and financing, which is the responsibility of the Intermediate Body or MA.

10. Indicators 
To set clear definitions of indicators already during preparation of the programme. To select such indicators where the baseline and achieved values are reasonably identifiable and comparable. 
In project evaluation to control consistently selection of indicators so that similar projects have the same selected indicators.

11. Human resource management 
In terms of human resources it is important to set an adequate administrative capacity, namely down to the lowest level of the implementation structure and for individual years. At the same time it is necessary to set specialization of individual employees for individual tasks (i.e. ensuring of competence and substitutability). Of great importance are also regular analyses of process-administrative capacity (at least once a year).
Ensuring of qualified staff through transparent and properly performed selection procedures.
Reduction of employee turnover by the respective remuneration, benefits, emphasis on the employees´ professional development and career promotion.
To ensure purposeful and effective training of employees in compliance with detailed training plans. Of great importance is also cooperation with foreign partners, regular (at least once a year) evaluation of employees as a basis for their feedback and development of their training plans.
Emphasis should be put on the process of adaptation of new employees so as to get acquainted with the work of the whole implementation structure, and to become a part of the team.
The leaving employee and the new employee should work at least for one month simultaneously, in order to properly hand and take over administrative responsibilities.
12.  Tender procedures 
Emphasis on the control of tender procedures in connection with specialized staff (internal and external) and minimization of irregularities in public procurement through a two-tier control – checking the tender dossiers prior to announcing a tender and after its completion (prior to signing a contract with the winning bidder).
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